

North Eastern Victorian Hang Gliding Club

<b>1 Projects .....</b>	<b>2</b>
1.1 Projects in progress .....	2
1.2 Mystic Flight Park Projects .....	11
1.3 Projects on hold .....	12
1.4 Projects completed at last committee meeting- see Completed Projects document for archived list.....	12
<b>2 Ideas .....</b>	<b>14</b>
<b>3 Periodical Tasks .....</b>	<b>14</b>
<b>4 Competitions and Events.....</b>	<b>15</b>
4.1 Calendar .....	15
4.2 Equipment inventory.....	16
<b>5 Budget .....</b>	<b>16</b>
<b>6 Sites.....</b>	<b>18</b>
6.1 Site details .....	18
6.2 Site management .....	19
<b>7 Keys.....</b>	<b>19</b>
7.1 Register .....	19
<b>8 Media topics.....</b>	<b>19</b>
8.1 Newsletter .....	19
8.1 Web site.....	20
<b>9 Weather Stations .....</b>	<b>20</b>
9.1 Register .....	20
<b>10 Safety Officers register .....</b>	<b>20</b>
<b>11 Equipment Inventory .....</b>	<b>21</b>

# 1 Projects

## 1.1 Projects in progress

# Date	Description	Owner	Strategy	Status & Comments
P040929-01010	Mystic road, lower section Road becomes worn and very rough very quickly. The road is not managed by Hancocks thus not the direct responsibility of the NEVHGC.	VW	Identify and contact road managers and negotiate a maintenance schedule, The NEVHGC are aware of their responsibility in helping to maintain the road and would like to formalise the maintenance arrangements. NEVHGC willing to coordinate and contribute to cost of work	<p><b>1/9/04 PH</b> to speak with Alpine Shire requesting upkeep</p> <p><b>4/9/04 DSE</b>, not Alpine Shire are responsible for the road, <b>PH</b> to speak with DSE</p> <p><b>26/10/04 PH</b> spoke with Neil Wilson, DSE. Awaiting a response</p> <p><b>1/12 PH</b> phoned Neil again today, still waiting for a response</p> <p><b>11/1</b> verbal permission received from Neil, DSE PH to determine best method of maintaining road</p> <p><b>15/2</b> \$3,000 quote from Michael O'Brien</p> <p><b>PH</b> Written permission to be sought from Shire</p> <p><b>10/4</b> Permission received from Alpine Shire, warning given about liability insurance</p> <p><b>18/5</b> Alpine Shire are responsible for the lower road from Huggins lookout down to Mystic Lane tarmac. Concern with liability if we maintain the road. <b>VW</b> to discuss with PH and take up with Shire</p> <p><b>23/6 VW</b> to 'phone Michael O'Brien re exactly what will be done</p> <p><b>28/07 VW</b> Road graded on a regular basis 2 -3 time yearly. Worst part is first straight. Suggested to apply road base (\$5000.00) club to decide.</p> <p>Approach Peter and Ilsa - to co-ordinate road maintenance (sub committee)</p> <p>1/9 Ongoing</p>
P040929-07010	Mystic site acquisition	JR	Secure lease on existing launch and LZ to entitle club to sole use	<p><b>8/12</b> Hancocks intend to give existing land to the club via DSE. <b>Joe Rainczuk and PH</b> to pursue formal agreement with Hancocks and DSE for a lease on the land</p> <p><b>11/1</b> Ongoing</p>

Project Status Report

**Prepared by:** Brian Webb

**Group:** NEVHGC

**Date:** 01/09/05

# Date	Description	Owner	Strategy	Status & Comments
				<p><b>15/2</b> Corporate participants are bonding, progressing</p> <p><b>7/3</b> Letter received from Hancocks outlining schedule to move land tenure to DSE. JR to progress</p> <p><b>31/3</b> Meeting with Hancocks to review boundaries of land, BW, Rod Harris and 2 representatives from Hancocks.</p> <p><b>10/4</b> Plans received from Hancocks detailing boundaries. Format of coordinates queried with JR</p> <p><b>19/5 BW and JR</b> have driven the boundaries of the launch and LZ then sent the tracklogs to Hancocks surveyor. Awaiting response from Hancocks</p> <p><b>23/06</b> Ongoing via <b>BW</b> and <b>JR</b></p> <p><b>28/07</b> Ongoing</p> <p><b>1/9</b> Hancocks have signed off, awaiting documentation to be forwarded via JR to DSE</p>

# Date	Description	Owner	Strategy	Status & Comments
P040929-14010	PWC 1998 funds Funds surplus from 1998 PWC accumulating interest in the bank Use the funds to develop an annual major Bright based open competition. NEVHGC do not want to run another PWC for the next 5 years	BW	Contact PWCA to seek release from running a further PWC in the next 5 years Develop an annual open competition to offering significant prize money for 3 top open places \$3,000, \$2,000, \$1,000 Use competition to: Attract top international pilots to help develop local competition pilot skills	<b>29/9 BW</b> Contact PWC Association to seek their release from using the funds to hold another PWC in Bright <b>1/12</b> Email received from Martin Scheel acknowledging cost of PWC. No formal response from PWC Association <b>BW</b> to get PWC committee list to confirm if Martin is a member. <b>BW</b> to canvass PWC fund distribution with David Mills, signatory. <b>8/12 BW</b> emailed David Mills <b>8/12</b> Martin is a PWCA committee member <b>1/11</b> David Mills willing to put PWC fund towards 321 competition <b>KT</b> to approve and prepare a deed then funds can be transferred 15/2 <b>KT</b> to write deed. Committee approves 321 concept <b>7/3</b> Ongoing <b>KT</b> 19/5 Ongoing <b>KT</b> <b>23/06 KT</b> Deed of Gift complete, accepted by all giftors <b>28/07</b> To be ratified by Club, Isla to co-ordinate transfer <b>01/09</b> Ongoing ( <b>IC</b> away) <b>KT</b> to send deed to IC for ratification

#	Date	Description	Owner	Strategy	Status & Comments
P040929-22010		Web site development – No landing areas	BW	Develop web pages for no landing areas	<p><b>29/9 RM</b> Develop plans to implement full web developed site</p> <p><b>1/12 RM</b> to organise meeting with KT and BW re “No landing areas”</p> <p><b>1/12 IC</b> to write no landing process notes</p> <p><b>1/11</b> Simon Taylor has agreed to develop this site. <b>RM</b> has supplied mapping data, <b>KT</b> is supplying “no landing area” details</p> <p><b>15/2</b> Beta site published by ST, looks good ongoing</p> <p><b>7/3 ST</b> to pursue copyright permission to publish maps on web site</p> <p><b>19/4</b> ST has written to DSE</p> <p><b>19/5</b> Ongoing <b>ST</b></p> <p><b>23/6</b> Maps to go in on Website <b>ST</b></p> <p><b>28/07</b> Done – Awaiting <b>GW’s</b> return from OS</p> <p><b>01/09</b> Ongoing</p>
P041025-07010		Membership form Manual of Procedure	KT	Create procedure for web site	<p><b>26/10 KT</b> to create procedure and arrange for it to be published on the web</p> <p><b>KT</b> to prepare list by 14/12</p> <p><b>11/01 KT</b> has completed procedure for competition stickers, still awaiting completion of procedure for the other stickers.</p> <p><b>15/2</b> On going</p> <p><b>7/3</b> Ongoing</p> <p><b>19/4</b> Ongoing</p> <p><b>19/5</b> Ongoing</p> <p><b>23/6 KT</b> Ongoing in light of last week’s resolutions</p> <p><b>28/07 KT</b> Membership manual ready to go to committee for ratification.</p> <p><b>01/09</b> Ongoing</p>

# Date	Description	Owner	Strategy	Status & Comments
P041201-10010	Airspace changes	GW	Advise membership of changes	<p><b>1/12 RM</b> to advise members of the changes by email, club meeting and web site</p> <p><b>6/12 BW</b> spoke about height restrictions at the club meeting</p> <p><b>1/11 RM</b> to include in next newsletter</p> <p><b>15/2 RM</b> to clarify which newsletter</p> <p><b>7/3 RM</b> to publish on website and newsletter</p> <p><b>19/4</b> Ongoing</p> <p><b>19/5 GW</b> to publish on website and include in next newsletter</p> <p><b>23/5 KT</b> to talk to <b>GW</b> re copyright issues</p> <p><b>28/07 KT &amp; GW</b> ongoing</p> <p><b>01/09</b> Ongoing</p>
P050111-04010	Additional wind indicators for Mystic LZ	IC	Identify appropriate and durable wind indicators	<p><b>1/11 PH</b> to build ski pole wind indicators for Emu and see if they would be suitable for Mystic</p> <p>15/2 Done</p> <p><b>CM</b> to get additional poles for 10 more indicators</p> <p><b>7/3</b> Ongoing</p> <p><b>19/4</b> Ongoing</p> <p><b>19/5 IC</b> to follow up</p> <p><b>23/6 IC</b> Ongoing</p> <p><b>28/07</b> Ongoing</p> <p><b>01/09</b> Ongoing with IC</p>
P050215-03010	Club First Aid Course	IC	Organise a cost effective and relevant course for members to coincide with the club AGM	<p><b>7/3</b> 2 day course proposed, 1 day course preferred. <b>IC</b> to investigate</p> <p><b>19/4</b> Proposal received from Sheila.</p> <p><b>RM</b> Newsletter to ask members if they want a lvl 1 or lvl 2</p> <p><b>19/5 IC</b> to follow up with <b>GW</b></p> <p><b>23/6 IC</b> Info sent to <b>GW</b> for newsletter to get feedback re what course should provide</p> <p><b>28/07</b> Ongoing</p> <p><b>01/09</b> <b>GW</b> to include in next newsletter</p>

# Date	Description	Owner	Strategy	Status & Comments
P050215-06010	Club liability – Signage	HM	Evolve signage to minimise liability	<p><b>7/3 PG</b> to raise with HGFA recommendations for wording on signage for Buffalo / Emu / Mystic / Tawonga</p> <p><b>19/4</b> Awaiting reply from HGFA</p> <p><b>19/5</b> Draft signage recd from HGFA. <b>HM</b> and <b>VW</b> to progress recommended wording and signage positioning for all sites. Recommended all signs contain ASL and AGL and refer pilots to be aware of airspace restrictions</p> <p><b>28/07</b> Ongoing</p> <p><b>01/09</b> Draft signage presented by HM, accepted by committee. <b>BW</b> to progress producing signs</p>
P050215-06020	Club liability – Schools	KT	Review and apply HGFA recommendations	<p><b>7/3</b> KT to discuss with CFI's of all schools to progress the adoption of the HGFA recommendations</p> <p><b>19/4</b> KT Ongoing</p> <p><b>19/5</b> KT Ongoing</p> <p><b>23/6 KT</b> Contract nearing completion deals with this, ongoing</p> <p><b>28/07</b> Ongoing</p> <p><b>01/09</b> Ongoing</p>
P050215-06030	Club liability – Tandems	KT	Review and apply HGFA recommendations. Add to signage that all passengers (including non commercial) should be HGFA members	<p>19/4 KT Ongoing</p> <p>19/5 KT Ongoing</p> <p><b>23/6 KT</b> Ongoing</p> <p><b>28/07</b> Ongoing – Club membership for passengers (temporary?)</p> <p><b>01/09</b> Ongoing – to be included in membership policy</p>

# Date	Description	Owner	Strategy	Status & Comments
P050215-06040	Club liability – Membership waivers	ST	Include waiver to membership form and website memberships	<p><b>7/3</b> PH to source draft of waiver from HGFA and refer to club solicitor. Waiver text to be added to membership form. <b>RM</b> to update website to impose recognition of waiver process during web registrations</p> <p><b>19/4 PH</b> to email HGFA for waiver template</p> <p><b>19/5 ST</b> to progress draft waiver with HGFA</p> <p><b>GW</b> to work with <b>ST</b> to include waiver on online registration page</p> <p><b>23/6 ST</b> Awaiting waiver</p> <p><b>28/07</b> Ongoing</p> <p><b>01/09</b> ST to chase for HGFA template</p>
P050215-06060	Club liability – Launch	IC	Define launch areas, avoid wind indicators	<p><b>7/3</b> Further discuss to understand better the risks on launch for pilots and public. Examine suggestion of witches hats defining launch areas</p> <p><b>19/4 IC</b> to source witches hats from Shire</p> <p><b>IC</b> to discuss recommended launch boundaries with school</p> <p>19/5 <b>IC</b> to progress with Ted Jenkins</p> <p><b>23/6 IC Ongoing</b></p> <p><b>28/07 Ongoing</b></p> <p><b>01/09</b> Witches hats not suitable, paint may be better, <b>IC</b> to progress</p>
P050309-01010	Senior Safety Officer required	BW	Coordinate and run SSO and SO seminar	<p><b>7/3</b> Identify existing SSO / SO and arrange for a seminar, one on a weekend the other during the week to allow school SO's to attend</p> <p><b>19/4 KT</b> to arrange members SO seminar</p> <p><b>BW</b> to arrange instructors SO seminar</p> <p>Focus on accident reports</p> <p><b>19/5 KT</b> SSO seminar to be scheduled for winter, perhaps to coincide with SwingnFling. HM and Allan Barnes may wish to become SOBW on vacation till August + instructor seminar to be scheduled for September</p> <p><b>23/5 KT</b> Ongoing</p> <p><b>28/07</b> Ongoing <b>KT</b> to set dates</p> <p><b>01/09</b> Date is now set at 17/09. Venue needs to be finalised.</p>

# Date	Description	Owner	Strategy	Status & Comments
P050309-04010	Second key for Emu WS required	IC	Copy key for safekeeping	<b>19/4</b> Ongoing 19-5 IC to contact David Russell <b>23/5</b> Ongoing <b>28/07</b> Ongoing <b>01/09</b> IC to contact DR
P050309-09010	Equipment required to help scoring competitions	BW	Source 4 port serial / USB hub	<b>7/3</b> BW contact Geoff Wong to collaborate on similar Sky High project 19/4 Ongoing, price circa \$120 <b>19-5</b> GW to source hub <b>23/5</b> GW Ongoing <b>28/07</b> Ongoing <b>01/09</b> BW to enquire with GW, emailed 3/9
P050309-10010	Weather station UHF radio conflict	BW	Identify source of conflict and recommend resolution	<b>19/4</b> DR investigating <b>19-5</b> Ongoing BW emailed David Russell <b>23/5</b> DR Ongoing (DR away) <b>28/07</b> DR back, KT to contact <b>01/09</b> Ongoing
P050309-10010	Speed limit to high on Mystic road	BW	Request speed limit be dropped to 40kmh	<b>19/4</b> Letter written to Vic Roads from Alpine Shire on 19/3 <b>19/5</b> BW to progress, 40kph to be recommended <b>23/6</b> Ongoing <b>28/07</b> Ongoing <b>01/09</b> Ongoing
P050309-12010	Potential for accidents with downhill bikes on the Emily spur	BW	Request Hancocks to bar the Emily steep spur access track	<b>9/4</b> BW to discuss with Hancocks. Waiting until land negotiations are more complete <b>23/6</b> BW Ongoing <b>28/07</b> VW to get informal council advice re best option <b>01/09</b> Ongoing
P050519-02010	Additional school requires review of charging policy for commercial operators	KT	Determine transparent basis for charging all commercial operations	<b>19/5</b> KT to review at June 05 committee meeting <b>23/5</b> KT Nearly completed draft M of U covers this <b>28/07</b> Ongoing <b>01/09</b> Ongoing

# Date	Description	Owner	Strategy	Status & Comments
P050519-03010	Payment s from overseas pilots for comps and club memberships	IC	Credit card facilities not appropriate, investigate PayPal	<b>19/5 IC</b> to discuss PayPal process with <b>GW</b> <b>23/6 IC</b> Ongoing <b>28/07 IC</b> Ongoing <b>01/09 IC</b> to progress club credit card to enable PayPal facilities
P050519-05010	Constitution questions Copying register entries Enforcing fines Natural persons What are they Proxy voting Not allowed in the Constitution	HM	Refer questions to movers of original document	<b>19/5 HM</b> to ask Craig Collins to comment on these items <b>23/6 IC</b> to check various versions of constitution <b>1/9</b> Ongoing
P050519-07010	Mt Emu 2 launch requires substantial work	BW	Identify best method for clearing	<b>28/07</b> Ongoing <b>01/09</b> Ongoing
P050519-08010	Include HG in Bright 12 Routes	BW	Update website	<b>19/5 GW</b> to liaise with HM to update website to include various HG classes <b>23/5 GW</b> Ongoing <b>01/09</b> Ongoing
P050901-01010	AFFF	CB/VW	Identify insurance requirements for fund raising / public day	<b>1/9 VW</b> reports that the HGFA policy will cover the day provided that we conduct the event as a CASE airshow. <b>VW</b> to determine what is required for a CASA airshow
P050901-02010	Mystic Spot required renewal	IC	Determine where original spot was made. Cost replacement. Seek sponsors	<b>1/9 IC</b> to determine where the spot was made, speak with Ted Jenkins. <b>CB</b> to investigate design of replacement spot and source potential sponsorship
P050901-03010	Mystic access road needs clearing flowing August storms	ST		<b>1/9 ST</b> to ask Steve Thompson to clear trees
P050901-04010	SSO requires Club endorsement	KT	Identify from HGFA what is required for SSO appointment	<b>1/9 KT</b> to investigate

**1.2 Mystic Flight Park Projects**

# Date	Description	Owner	Strategy	Status & Comments
P050215-07010	Mystic LZ toilet	VW	Establish funding Identify location Determine maintenance plan	<b>PH</b> to identify location 7/3 Recommendation to position toilet at north end of LZ 19/4 PH met with Paul Bond. PB requests planning application, recommends water is available. <b>PH</b> to identify water availability <b>19/5 VW</b> to discuss with PH and Alpine Shire <b>23/5 VW</b> Integrated into Infrastructure project <b>01/09</b> Mystic Flight Park infrastructure, to be moved to Mystic Flight Park Project document
P050215-12010	Maintenance of Mystic road	PH	Wattle poisoning beside culverts and table drains	<b>PH</b> to write instructions 7/3 Ongoing 19/4 Ongoing 19/5 <b>KT</b> to consider absorbing these into the procedures manual 23/5 <b>VW</b> Culvert map + liaison with Paul H 28/07 Ongoing – Integrate with road maintenance 01/09 Mystic Flight Park infrastructure, to be moved to Mystic Flight Park Project document
P050309-03010	Labelling of sections of Mystic access road	KT	Publish naming conventions for labelling Mystic access road	19/4 <b>KT</b> Ongoing 19/5 <b>KT</b> Ongoing 23/5 <b>KT</b> to remit sign conventions to <b>GW</b> 28/07 <b>KT</b> Done – signs need to be built – include in infrastructure? 01/09 Mystic Flight Park infrastructure, to be moved to Mystic Flight Park Project document
P050309-07010	Shelters on Mystic launch and LZ	VW	Source and erect shelters	7/3 <b>RM</b> to contact Ian Nicholls 19/4 Shelters no longer available. Ian Nicholls may have some materials available. <b>PH</b> to speak with IN 19-5 VW to progress with PH and Alpine Shire 23/5 <b>VW</b> Ongoing 28/07 Ongoing Include in infrastructure 01/09 Mystic Flight Park infrastructure, to be moved to Mystic Flight Park Project document

# Date	Description	Owner	Strategy	Status & Comments
P050509-05010	Provide permanent maps and task boards on Mystic launch to aid competitions	BW	Source weather proof housing	<b>7/3</b> Ian Nichols may have some shelters 19/4 Shelters no longer available. Ian Nicholls may have some materials available. <b>PH</b> to speak with IN <b>19/4</b> Put on hold, awaiting construction of shelters see P050309-07010 <b>23/5 VW</b> Into Infrastructure, no more materials available. <b>1/9</b> Mystic Flight Park infrastructure, to be moved to Mystic Flight Park Project document
P050509-05010	Provide permanent maps and task boards on Mystic launch to aid competitions	BW	Source weather proof housing	<b>7/3</b> Ian Nichols may have some shelters 19/4 Shelters no longer available. Ian Nicholls may have some materials available. <b>PH</b> to speak with IN <b>19/4</b> Put on hold, awaiting construction of shelters see P050309-07010 <b>23/5 VW</b> Into Infrastructure, no more materials available. <b>1/9</b> Mystic Flight Park infrastructure, to be moved to Mystic Flight Park Project document

### 1.3 Projects on hold

# Date	Description	Owner	Strategy	Status & Comments

### 1.4 Projects completed at last committee meeting– see Completed Projects document for archived list

# Date	Description	Owner	Strategy	Status & Comments
C050519-01010	Thermic activity in Mystic LZ	BW	Identify effectiveness of irrigating and grassing Mystic LZ	<b>19/5</b> VW to discuss with contacts in USA <b>23/6 VW</b> Only grassed on fold-up area <b>28/07</b> Ongoing <b>01/09</b> CLOSED, not currently feasible
C050519-09010	Perception of Mystic as PG only		Write article for Soaring Australia Covering where the money goes Facilities available Competitions available Mystic Cup Bright 12 Routes	<b>19/5</b> ST to publish article <b>23/6 ST</b> Ongoing <b>28/07</b> Ongoing <b>01/09</b> CLOSED

Project Status Report

**Prepared by:** Brian Webb

**Group:** NEVHGC

**Date:** 01/09/05

---

---

## 2 Ideas

Action	Description	Owner	Status & Comments
I03010	Grass Mystic launch area	PH	
I06010	Catalina aircraft club house on Mystic LZ	BW	
I07010	Children's playground beside Mystic LZ	BW	
I08010	Picnic tables on Mystic launch	BW	
I09010	Grass Mystic LZ to reduce thermal activity	BW	Not feasible currently

## 3 Periodical Tasks

Task	Last	Next	Frequency	Comments
Membership checks	Easter 05	Melbourne Cup 05	On demand	Gate on Mystic launch to be staffed by 2 committee members or delegates. Staff to be able to issue NEVHGC and HGFA memberships, accept money and give change. Current HGFA and NEVHGC membership list to be provided to checkers to clarify membership status Melbourne Cup long weekend, Christmas. Anzac Day Easter
Newsletter	1/5/05	?	Before each club meeting	Preceding club meetings
Club meetings	9/4/05	?		Coincide with Mystic Cup events
Committee meetings	1/9/05	18/10/05		17:30 at CB
Review costing, income and expenditure		?	Annually	
Licence upgrades	23/10/04	?	Annually	Intermediate and Advanced licence upgrades for club members
Annual statement to Dept of Justice	1/2/05	20/5/05	Annually	Submit financial statement to Department of Justice
Swing n fling	9/10/04	Winter 17/9/05	Annually	Feedback from last year, very successful Add more structure, Instructional as well as an experience Learn how to deploy, redeploy and repack Video proceedings for review 9/10/04 – 22 threw reserves, 3 failures – did not exit clear

Task	Last	Next	Frequency	Comments
				containers KT to organise 2005 event
Safety Officer Seminar	?	17/9/05	Annually	KT to organise in conjunction with SwingNFling
Mowing, Mystic LZ	17/3	?	On demand	Ponty Mills
Launch maintenance, Mystic	22/9		Start of season	
Launch maintenance, Emu 1 /2	?	?	Start of Season	
Launch maintenance, Tawonga	?	?	Start of Season	
Access road maintenance		May	6 monthly	Wattle poisoning beside culverts and table drains
Winds socks		May	6 monthly	
Styles on LZ's		Sep	Annually	
AGM	7/5/05	?	Annually	
Invoice Alpine Paragliding	Feb 05	?	Annually	\$1,800?
Invoice Fred Gungl			Annually	
Mystic launch toilet	Feb 05	Dec 05	Annually	Change computer fan
Mystic launch toilet	Feb 05	May 05	Quarterly	Wood shavings
Publish accounts	July 05	July	Yearly	Within 2 weeks of EOF financial year
Mystic lower road maintenance	Oct 04	Oct 05	Yearly	
NEVHGC membership renewals	Jun 04	Jun 05	Yearly	

## **4 Competitions and Events**

### **4.1 Calendar**

Event	Date	Days	Director	Accepted	Comments
Bogong Cup 2006	7-14 Jan	8	Heather Mull		
Bright Open 2006	11-18 Feb	8	Adam Neinkemper		
Mystic Cup	19/11, 3/12, 17/12, 7/1, 21/1, 25/2, 18/3, ¼	2 each	Geoff Guest		
Not The Vic Open	30/10	4	Sky High		
Western Hang gliding		4	Steve Norman		
Easter Fly in		4	Sky High, Simon Taylor		Awaiting tender

AFFF	29/12-3/1 2006	4	Carol Binder		Awaiting tender
Asian Pacific PG Cat 1	Feb 2008		Brian Webb		Awaiting tender

#### 4.2 Equipment inventory

Description	Quantity	Comments	Keeper
Clip boards	3		KT
Clocks	2	Quartz	KT
First Aid Kit	1	Complete, to be kept complete by competition organisers	KT
Goal line elements (orange plastic)	2		KT
Goal line elements (white polythene)	2		KT
Goal line posts	2		
Goal line ropes	6		KT
Hammer	1		KT
Pin boards	5	Melamine, various sizes	KT
Ring binders	2		KT
Task board	1		KT
Tent pegs	15		KT
Turnpoint photos in folder	1		KT
Wind pennants, NOVA	2		KT
PWC boards	6	High quality pin boards	BW
Laminated task maps, Bright, Pines	2		BW
Permanent markers, whiteboard markers, alcohol	5		KT
Maps, Bright, Pines, No landing areas (A0)	3		BW

## 5 Budget

#	Description	Owner	Total value	Spent to date	Status and Comment
B001010	Mystic maintenance Excluding lower road managed by DSE	PH			
B002010	Mt Emu 1 maintenance	BW			
B002020	Mt Emu 2 maintenance	BW			

## Project Status Report

**Prepared by:** Brian Webb**Group:** NEVHGC**Date:** 01/09/05

---

---

#	Description	Owner	Total value	Spent to date	Status and Comment
B002030	Tawonga maintenance	BW			
B002040	Pines maintenance	BW			
B003010	Site land owner recognition	BW	\$1,000		
B004010	Weather station maintenance, Mystic				
B004020	Weather station maintenance, Buckland				
B004030	Weather station maintenance, Emu				
B004040	Weather station maintenance, Buffalo				

## 6 Sites

### 6.1 Site details

Site	Launch owner	Landing owner	Representative	Access		Incentives	Last delivered
Mystic Bowl	Hancocks, Ron Harper	Hancocks, Ron Harper	Paul Harrison	2WD, good			On going
Mt Emu 1	Neil.wilson@nre.vic.gov.au 03 57 311 236	Steve n Cathy Baird 03 57544849	Heather Mull 03 57544395 0437 134573	2WD, rough		Groceries \$63.02	20/12/04, Heather Mull 5/05 Framed aerial photos
Mt Emu 1	Neil.wilson@nre.vic.gov.au 03 57 311 236	Ian Roper 03 5754 4486 0417 218 149	Heather Mull	2WD, rough		Scotch, Grants \$68.95	20/12/04, Heather Mull
Mt Emu 1	Neil.wilson@nre.vic.gov.au 03 57 311 236	Mt Beauty Airport Committee	Heather Mull	2WD, rough		\$100 donation	
Mt Emu 2	Neil.wilson@nre.vic.gov.au 03 57 311 236	Peter Gaston	Heather Mull	4WD, good		?	Extensive work on access road and launch
Tawonga	Neil.wilson@nre.vic.gov.au 03 57 311 236	Frank Iarias	Heather Mull	2WD, poor		\$71.46	20/12/04, Heather Mull
Tawonga	Neil.wilson@nre.vic.gov.au 03 57 311 236	Alan Mull	Heather Mull	2WD, poor		\$32.98	20/12/04, Heather Mull 5/05 Aerial photos
Pines	Eldo	Eldo	Dave Harris 03 5727 3224	2WD, rough		Hamper	?
Buffalo	Parks Vic	Burrs, Ros Greenhill 03 57276302 H – leased to Dalbosko's Porepunkah airstrip		2WD, good			
Gundowring	Peter Ford, 0417 246925	Peter Ford, 0417 246925	Brian Webb, 0417 530972	N/A			Private site – <b>CLOSED</b>
Mt Beauty Airstrip	Airport committee		Heather Mull	2WD, good		\$100 donation	Mailed, 20/12/04
Porepunkah Airstrip				2WD, good			
Milawa airstrip							

Site	Launch owner	Landing owner	Representative	Access		Incentives	Last delivered
Wangaratta airstrip							

## 6.2 Site management

Site	Work done	Work required	Issues
Mystic Bowl		On going	
Mt Emu 1	2003/4 – Grader along whole access road \$3,000 <b>13/12/04</b> – Road graded	26/10 Grader along lower road up to where track crossed powerlines	<b>26/10/04</b> Baird's bottom landing closed for hay <b>8/12/04</b> Bairds's paddock open
Mt Emu 2	<b>1/11/05</b> Road graded	8/12 Road grading from Emu 1 to Emu 2 8/12 Launch working bee required	
Tawonga			
Pines		Fair condition, Alpine Paragliding maintain	

## 7 Keys

### 7.1 Register

Purpose	Holders
Hancocks fire trail barriers	Alpine Paragliding (3), Outdoor Inn (1)
Wandi straight speed sign	Outdoor Inn (1), ST (1)
Mystic LZ windsock	Alpine Paragliding (1), IC (2)
Mystic weather station pole	Combination 123
Club barrier to last straight to Mystic LZ	Not locked
Mt Emu weather station pole	David Russell (1)
PO Box	IC (2) BW (1)

## 8 Media topics

### 8.1 Newsletter

Potential topics	Published
Airspace changes	
On line membership available	

Potential topics	Published
Swing n'Fling feedback	
Pilot profile	
Mew membership structure	
Feedback from membership forms	

### 8.1 Web site

Potential topics	Published
Airspace changes	
No landing areas, detailed maps	
Swing n'Fling feedback	
Pilot profiles, accumulating	
History of club	
Track logs to sites	
Mobile weather station	
Projects in hand	
Mystic land acquisition	
Mystic Web cam	
Mystic LZ fence	
Mystic LZ toilet	
Mystic WS data to internet	
Competition dates page	

## 9 Weather Stations

### 9.1 Register

Site	Model	Type	Power	Last maintained	Tone access	
Mystic		UHF 21	Solar, battery type?			
Mt Buffalo		UHF 21	Mains			
Pines		UHF 21, GSM	Solar, battery type			
Mt Emu		UHF 21, GSM	Solar, battery type	7/3/05		

## 10 Safety Officers register

Title	Name	Appointed	Renewal	Discipline	Sites
Senior SO	Karl Texler			PG	Buffalo, Emu, Mystic, Pines, Tawonga
Senior SO	Brian Webb			HG /PG	Buffalo, Emu, Mystic, Pines, Tawonga
SO	Fred Gungl			PG	Buffalo, Emu, Mystic, Pines, Tawonga
SO	Peter Christian			PG	Buffalo, Emu, Mystic, Pines, Tawonga
SO	Ted Jenkins			PG	Buffalo, Emu, Mystic, Pines, Tawonga
SO	Tony Rocco			PG	
SO	Craig Collings			PG	Buffalo, Emu, Mystic, Pines, Tawonga
SO	Brett Robinson			PG	Emu, Mystic, Pines
SO	Barbara Scott			PG	Mystic

## **11 Equipment Inventory**

Description	Quantity	Comments	Keeper
Edging trimmer	1		?
Saw	1		?
Pickaxe	1		?
?			